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Grant Number:
B-13-DS-38-0001

Grantee Name:
North Dakota-DOC

LOCCS Authorized Amount:
$5,480,552.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$6,576,000.00

Disasters:

FEMA-1986-ND

Declaration Number

Narratives
Disaster Damage:

In the late spring and early summer of 2011, the State of North Dakota was severly impacted by record-breaking floods state wide (FEMA
Disaster #1981).
,
While communities in the Devils Lake Basin and those along the James, Sheyenne and Red River of the North were negatively impacted by
the flooding, the communites of Bismarck and Mandan along the Missour River and especially the City of Minot and Ward County along the
Mouse River received substantial damage from the 2011 flooding event.
,
Statewide residents were displaced in 28 neighborhoods including over 12,000 residents in the City of Minot. Mouse river floodwaters
inundated 4,100 homes and businesses alone in Minot.  HUD estimated that of the 2,380 homes that were severly damaged statewide, with
remaining unmet needs, over 97% of those homes were located in Ward County.
,
The 2011 Flood Report: Response and Recovery developed by the North Dakota Department of Emergency Services published in March
2013 indicated the final cost associated with the flooding is expected to easily exceed $1.4 billion.

Recovery Needs:

The state will distibute $6,576,000 of CDBG Disaster Recovery Funding toward meeting unmet housing, infrastructure, public service, public
facility, and other needs in the counties designated as Presidential Disaster Areas, as directed by Public Law 113-2 and HUD.
,

>The state conducted an unmet needs survey.  The surveys indicated that the needs were the creation of low and moderate income housing,
reconsruction of roads, reimbursement or repair of private spetic systems and payment of special assessment for a flood control project.
,
Based on supporting documentation received, at this time, the creation of low and moderate income housing in the City of Minot, which is
located in Ward County will be the priority activity.  The need was based on a Market Study completed for a Federal Low Income Housing Tax
Credit project.  The study indicated a demand for 572 rental units with income restrictions of 60% or less of area median income.  An
additional need for 2,322 subsidized units still exists.  The City of Minot's 2012 Housing Assessment indicated that 837 fewer affordable units
exist today than in 2010.  The assessment also stated that 20% of the households in Minot are cost burdened.  Over 3,530 households living
in rental housing are cost burdened.  The 2012 Statewide Housing Needs Assessment estimates that in Region 2, which includes Ward
County and City of Minot, households at or below 80% of area median income are projected to increase by 7,159 or 51.2% of the total
household growth in Region 2.  The study also predicted that the city will see a 35.3% increase in renter households which will in turn increase
the rents in the Minot community.
,
 
,
In March of 2013, the Minor Housing Authority accepted applications for 32 newly created afforable units.  They received over 300 applications
for those units. 
,
Further Recovery Needs - Ward County continues to deal with flooded county roads.  In total Ward County had 70 small sites damaged by
flood waters and 8 sites that required a grade raise.  The small site damage was less than $67,000 in costs.  FEMA conducted engineering

Active

QPR Contact:Grant Status:
Sherry Leno

Grant Award Amount:
$6,576,000.00
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studies on the eight sites that required a grade raise.  FEMA denied all eight sites because alternate routes were available.  Some of those
alternate routes were minimum maintenance roads.  The County used their own funds to repair 6 of the 8 sites.  Two sites remain, County
Road 11 and County Road 18.  Ward County is working with the State Water Commission on County Road 18.  County Road 11 is still
inundated and requires a grade raise.  This road affects 12 households, with one having to access other roads through fields cutting this
household off from emergency services. 
,
 
,
 
,
Fair Housing
,
The State of North Dakota, specifically the North Dakota Department of Labor and Human Rights, will continue to insure the enforcement of
the fair housing law and provide fair housing education and outreach in cities throughout the state by utilizing promotional items such as fair
housing and human rights brochures. The items provide specific information on what fair housing is, the law, and how the Department of Labor
and Human Rights handles specific housing complaints. They also provide an overview of the Department of Labor and Human Rights&rsquo
relationship with HUD and how the state&rsquos laws are substantially equivalent to the Federal Fair Housing Law. 
,
In addition, the North Dakota Department of Commerce has partnered with High Plains Fair Housing Center. The Center assists people who
believe they have experienced discrimination while attempting to rent or purchase housing, provides community education to promote fair
housing, and conducts preliminary investigations of potential housing discrimination. High Plains will conduct systemic testing throughout the
state and where there are instances of discrimination. High Plains will provide targeted training and follow up testing to insure that there are no
further instances of discrimination. Moreover, High Plains will review policies and practices in the state of North Dakota to identify instances of
discrimination particularly in the area of disparate impact-such as translation barriers.
,
Projection of Expenditures and Outcomes
,
The State of North Dakota's projections of expenditures and outcomes can be viewed and the following link:
,
http://www.communityservices.nd.gov/uploads/8/CDBGSandyFinancialandPerformanceProjectionsProtected.xls
,
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$0.00

N/A

$1,981,988.28

$1,400,880.97

$605,113.98

$605,113.98

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,480,552.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$1,981,988.28

$5,480,552.00

$5,480,552.00

Overall

Program Income Received

$0.00

$1,462,512.00
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$605,113.98 $1,981,988.28Total Funds Drawdown
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All of the $5,480,552 budgeted has been awarded to activities.  $1,376,874.30 has been expended.  The Housing
Production activity (Fieldcrest) is progressing.  The public facilities activity (County Road 11) is complete with the
exception of gravel compaction, top soil and seeding.  The Department of Commerce is working on a request for the
remaining CDBG Sandy Disaster dollars and will be submitting a substantial amendment to the Action Plan.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$69,159.12

$0.00

To Date

Limit on Public Services

$1,400,880.97

71.97%
100.00%

Overall Benefit Percentage (Projected)

$69,159.12

Requirement

Limit on State Admin $328,800.00

$0.00

Limit on Admin/Planning

$986,400.00

Required

$1,315,200.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $3,288,000.00 $3,755,000.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1-New Housing Production - Round 1, New Housing Production - $595,551.33 $3,200,000.00 $1,912,829.16

2-Admin - Round 1, Administration $9,562.65 $167,688.00 $69,159.12

3-Public Facilities Infrastructure - Round 2, Infrastructure $0.00 $1,462,512.00 $0.00

4-New Housing Production - Round 2, New Housing Production $0.00 $555,000.00 $0.00

5-Admin - Round 2, Admin Round 2 $0.00 $95,352.00 $0.00

9999, Restricted Balance $0.00 $1,095,448.00 $0.00
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Activities

1-New Housing Production - Round 1 / New Housing ProductionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,200,000.00

Low/Mod Minot

Total Projected Budget from All Sources

Match Contributed

$3,200,000.00

$0.00

$1,400,880.97

$0.00

$3,200,000.00

$1,912,829.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Sandy 01- Round 1

$595,551.33

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

02/11/2014

Direct Benefit (Households)

$1,912,829.16

Total Funds Expended

Responsible Organization:

$595,551.33

Construction of new housing Planned

Activity Description:

The project will create 42 multi family units of affordable housing.  Nine of the units will be rented to households at 30% and
below AMI and the remaining 33 units will be rented to households at 80% AMI and below.

Location Description:

Project will take place on vacant land at the intersection of 36th Ave NE and 6th St NE, Minot North Dakota.
Minot Duns #076498799.

Construction on Fieldcrest is moving along.  Davis Bacon and Section 3 monitoring continues.  Substantial completion is
scheduled for this fall. 

Activity Progress Narrative:

Minot - FieldcrestActivity Title:

Project Number:

1-New Housing Production - Round 1

Project Title:

New Housing Production - Round 1

$1,912,829.16$595,551.33Minot

$595,551.33     Program Funds Drawdown $1,912,829.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/42#Units with bus/rail access 0

0/42#Units exceeding Energy Star 0

0/9# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/42# of Housing Units 0

0/42# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/42 0/0 0/42# of Households 0 0 0

0 0/42 0/0 0/42# Renter Households 0 0 0

2-Admin - Round 1 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Admin 1 - Round 1

Activitiy Category:

01/06/201601/06/2014

N/A

Responsible Organization:

Administration Under Way

State AdministrationActivity Title:

Project Number:

2-Admin - Round 1

Project Title:

Administration
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Overall

$167,688.00

N/A State of ND

Total Projected Budget from All Sources

Match Contributed

$167,688.00

$0.00

$0.00

$0.00

$167,688.00

$69,159.12

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$9,562.65

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

$69,159.12

Total Funds Expended $9,562.65

Activity Description:

Provide administrative dollars for the State and local governments.

Location Description:

Administrative dollars for the State and local governments.  North Dakota Duns #802741843

The North Dakota Department of Commerce continues to administer the CDBG Sandy Disaster dollars.  Monitoring has been
completed on two different occasions, file documentation is submitted with request for funds and technical assistance is being
provided on an on going basis.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$69,159.12$9,562.65State of ND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,562.65     Program Funds Drawdown $69,159.12
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

3-Public Facilities Infrastructure - Round 2 / InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,462,512.00

Urgent Need Ward County

Total Projected Budget from All Sources

Match Contributed

$1,462,512.00

$0.00

$0.00

$0.00

$1,462,512.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Sandy 02 - Round 2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$1,462,512.00

To Date

07/28/2014

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

1,831 linear feet of County Road 11 will be raised.  The road was inundated during the flood of 2011.  FEMA denied the project
because there was an alternate route.  Water continued to rise in 2012 and 2013 and inundated the alternate route also.  The
detours are becoming a burden to landowners.  This project affects 12 households.  One household is required to drive through
a field to obtain access to a road.  The detours and lack of access is affecting services such as the USPS, School Bus Rounts
and Fire and Ambulance service.

Location Description:

County Road 11 and 107th Ave SW in Ward County North Dakota

County Road 11Activity Title:

Project Number:

3-Public Facilities Infrastructure - Round 2

Project Title:

Infrastructure

$0.00$0.00Ward County

$0.00     Program Funds Drawdown $0.00
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All work with the exception of the top soil seeding is complete on County Road 11.  The contractor will finish these activities in
the spring.  Compaction of the gravel surface will also be completed this spring.  Funds for this project were requested in April,
2015

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

4-New Housing Production - Round 2 / New Housing ProductionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Round 2 - Sandy 2

Activitiy Category:

12/31/201507/14/2014

Direct Benefit (Households)

Responsible Organization:

Construction of new housing Under Way

Minot - FieldcrestActivity Title:

Project Number:

4-New Housing Production - Round 2

Project Title:

New Housing Production Round 2
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Overall

$555,000.00

Minot

Total Projected Budget from All Sources

Match Contributed

$555,000.00

$0.00

$0.00

$0.00

$555,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

The project will create 42 multi family units of affordable housing.  Nine of the units will be rented to households at 30% and
below AMI and the remaining 33 units will be rented to households at 80% AMI and below.

Location Description:

Project will take place on vacant land at the intersection of 36th Ave NE and 6th St NE, Minot North Dakota.

Construction on Fieldcrest is moving along.  Davis Bacon and Section 3 monitoring continues.  Substantial completion is
scheduled for this fall. 

Activity Progress Narrative:

$0.00$0.00Minot

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/42#Units with bus/rail access 0

0/42#Units exceeding Energy Star 0

0/9# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/42# of Housing Units 0

0/42# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/42 0/0 0/42# of Households 0 0 0

0 0/42 0/0 0/42# Renter Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5-Admin - Round 2 / Admin Round 2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,352.00

N/A State of ND

Total Projected Budget from All Sources

Match Contributed

$95,352.00

$0.00

$0.00

$0.00

$95,352.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Admin 02 - Round 2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/11/2016

$0.00

To Date

06/12/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State AdministrationActivity Title:

Project Number:

5-Admin - Round 2

Project Title:

Admin Round 2

$0.00$0.00State of ND

$0.00     Program Funds Drawdown $0.00
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Provide administrative dollars for the State and local governments.

Location Description:

Administrative dollars for the State and local governments.  North Dakota Duns #802741843

Round 1 administrative dollars are being used prior to Round 2.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 1

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 3

Report/Letter Issued 0 0
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